
CCB Decision Summary 
Thurs., October 21, 2004 

9:00a.m. 
Rockledge 1 

Fifth Floor Conference Room 
  

Requests Covered 
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User Impact 
(Severity) 

Request ID Request Status 
(Task State) 

 
  Maria Koshy  

Utilization Report is storing incorrect 
data in the First Commercial Sales 
field.  

iEdison / iEdison 
II  

  CQERA00021469  CCB Approved

  Jennifer Flach  
 

CGAP 1.2.5 Supplements  CGAP / CGAP  4 - Medium  CQERA00019698  CCB Approved

 Jennifer Flach
 

Appendix checkbox on Table of 
Contents 

CGAP / CGAP-
Generating 
Grant Image  

 CQERA00021418 CCB Approved 

Jennifer Flach 
 

Fix J2EE Framework Security service 
to work with the new release of OC4J 
10g 

Commons/JFRA
ME 

 CQERA00021500 
Walk-in #1 

CCB Approved 

 
  Michael 
Goodman  

DCIS Bridge, iteration 2 requirements IMPAC II / DCIS 
Bridge  

  CQERA00020784  CCB Approved 

 
  David Wright  

- Commons Maintenance Release 
2.7.2  

Commons / 
Commons  

  CQERA00021238  CCB Approved 

 
  Dan Hall  

Data Quality - Create IPF in 
Production to support CGAP 
Validation of Releases  

CGAP / CGAP    CQERA00021460  CCB Approved 

 
 Al D’Amico 
 

Baseline of eRA Component Model Operational 
Environment/ 
Core eRA 
environment 

 CQERA00021497 
Walk-in #2 

CCB Approved 

Decision Summary 
      
CQERA00021469  

1. Summary 
Task Id:  CQERA00021469  
Task Order Id:  2004-10 - iEdison 2 (NGIT)  
Submitted to CCB by:  Maria Koshy  
Date Submitted To CCB:  2004-10-19 00:00:00  
Request Description (Task Headline):  Utilization Report is storing incorrect data in the First 

Commercial Sales field.  
Severity:    
System:  iEdison  
SubSystem:  iEdison II  
Target Release Name:  iEdison release 2.0.6  
Target Release Date:  2004-10-29 00:00:00  
Recommended Timeframe (Target Test Deploy Date):  2004-10-22 00:00:00  
CCB Approval Counts:  0  
Request Status (Task State):  CCB Approved  



Notes: Maria Koshy stated that this task is to correct a production problem in iEdison. When a 
user enters a year in the First Commercial Sales field and then wants to change it before entering 
the data, the screen allows the user to erase the year. But the erased year gets saved in the 
database, leading to incorrect data in the utilization report.  

2. Description and Justification 
Description: 
Fix CQERA00021452. Utilization Report is storing incorrect data in the First Commercial Sales 
field when a modification is done to that field before a final commitment to the database.  
Justification: 
Utilization Report is storing incorrect data in the First Commercial Sales field when a modification 
is done to that field before a final commitment to the database.   

3. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis 0    
Development 8  Jeffrey Kuhn  
Integration Test 0    
Acceptance Test 0    
Operation 0    
 
Overall Impact Assessment 
The user will be able to submit the utilization report for the correct year. It will not store the wrong 
year in the database.  

4. Associated Defects  
Defect Id Defect Headline 
  CQERA00021452  Utilization Report-Modified submit is not being stored correctly for First 
Commercial Sales  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
  
   
 
CQERA00019698  

1. Summary 
Task Id:  CQERA00019698  
Task Order Id:  2004-6 - CGAP Business Components (SAIC)  
Submitted to CCB by:  Jennifer Flach  
Date Submitted To CCB:  2004-10-14 00:00:00  
Request Description (Task Headline):  CGAP 1.2.5 Supplements  
Severity:  4 - Medium  
System:  CGAP  
SubSystem:  CGAP  
Target Release:  CGAP 1.2.5  
Target Release Date:  2004-12-01 00:00:00  



Recommended Timeframe (Target Test Deploy Date):  2004-11-15 00:00:00  
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Jennifer Flach stated that this task will enable grant applicants to submit supplements via 
eCGAP.  This task will go into the first iteration of the next CGAP release. It is part of a business 
component task order entrusted to Science Applications International Corporation. In addition to 
the 30 hours of analysis and 160 hours of development, this task will require 120 hours of 
integration testing and three hours work by operations. 
  

2. Description and Justification 
Description: 
Supplements  
Justification: 
Enable applicants to submit supplements via eCGAP  

4. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis 30  Sara Silver  
Development 160  Raghava Peketi  
Integration Test 120  Peter Liu  
Acceptance Test na    
Operation about 3    
Overall Impact Assessment medium   

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  CQERA00019951  validations for CGAP Supplements  

6. Associated Issues 
Issue Id Issue Headline 
  
   
 
CQERA00021418  

1. Summary 
Task Id:  CQERA00021418  
Task Order Id:  2004-6 - CGAP Business Components (SAIC)  
Submitted to CCB by:  Jennifer Flach  
Date Submitted To CCB:  2004-10-19 00:00:00  
Request Description (Task Headline):  Appendix checkbox on Table of Contents  
Severity:    
System:  CGAP  
SubSystem:  CGAP-Generating Grant Image  
Target Release:  CGAP 1.2.5  
Target Release Date:  2004-12-01 00:00:00  



Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Jennifer noted that implementation of the last CGAP release allowed Service Providers to submit 
an appendix with their electronically submitted grants. This task will basically allow them to check 
an appendix box on the Table of Contents page, indicating they do have an appendix attached. 
  

2. Description and Justification 
Description: 
If appendix PDF is submitted, mark checkbox on Table of Contents Page.  Specs are in eRA 
CGAP Supp Spec, version 1.7.  
Justification: 
Need to be able to check Appendix box now that applicants can include an appendix attachment 
in the electronic submission.   

5. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development 8 hours  Raghava Peketi  
Integration Test 30 minutes  Choudhury Hasan  
Acceptance Test     
Operation     
Overall Impact Assessment 
minor  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
    
 
 
CQERA00021500  

1. Summary 
Task Id:  CQERA00021500  
Task Order Id:  TBD  
Submitted to CCB by:  Jennifer Flach  
Date Submitted To CCB:  2004-10-20 00:00:00  
Request Description (Task Headline):  Fix J2EE Framework Security service to work with the 

new release of OC4J 10g  
Severity:    
System:  Commons  
SubSystem:  JFRAME  



Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Jennifer stated that when CGAP migrated to OC4J 10G (the Oracle Application Server 
Containers for J2EE), the security service broke, causing problems with CGAP reports and 
Service Providers registration installations.  She stated that the fix will not require much 
development time. This task needs to be completed as soon as possible because CGAP is open 
for production for another pilot. CCB acting chair David Wright stated that if the task is made a 
CGAP task order, instead of maintenance (which has been tasked with many jobs), it stands a 
chance of being done quicker. 
  

2. Description and Justification 
Description: 
Problem: 
J2EE Framework Security service is not working in the new release of OC4J 10g which CGAP 
has moved to. 
The problem is due to the security package making a JNDI Lookup to get some evermind class 
which OC4J uses to create the logged in state. This login call is being ignoring by the new 
container. Since 10g is now J2EE compliant, it now uses JAAS for its security mechanism (the 
evermind classes are still there for some sense of backward compatibility).  
Resolution: 
The fix is to remove the JNDI lookup and replacing it with calls to the JAZN API (Oracle's 
implementation of JAAS).  
 Justification: 
J2EE Framework Security service is not working in the new release of OC4J 10g which CGAP 
has moved to.  This needs to be fixed for the current eCGAP pilot.  
  

6. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis   Ammar Al-Badarneh  
Development     
Integration Test -    
Acceptance Test -    
Operation     
Overall Impact Assessment 
high  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
  



 
   
CQERA00020784  

1. Summary 
Task Id:  CQERA00020784  
Task Order Id:  2004-4 - DCIS (ACT)  
Submitted to CCB by:  Michael Goodman  
Date Submitted To CCB:  2004-10-19 00:00:00  
Request Description (Task Headline):  DCIS Bridge, iteration 2 requirements  
Severity:    
System:  IMPAC II  
SubSystem:  DCIS Bridge  
Target Release:  DCIS Bridge 1.0.0  
Target Release Date:  2004-12-15 00:00:00  
Recommended Timeframe (Target Test Deploy Date):  2004-10-29 00:00:00  
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Michael Goodman stated that this task is the rebaselining of a previous ticket because of 
additional clarifications to the eRA-DCIS (Department Contract Information System - the federal 
depository of all NIH Contracting information) Bridge. Only one of the six changes will require 
effort; item 6 will need two hours of development but no testing. 
  

2. Description and Justification 
Description: 
Requirements for loading contract data, as specified in the following artifacts.  These artifacts are 
all located in PVCS, with the applicable version labeled as "BASELINE_DCIS_ITERATION_2".  
All are under the root folder "ERA_IMPACII / dcis / docs / artifacts / 2.requirements": 
Use Case Model / DCIS Use Case Model Survey 
use_case / Load Contract Data Use Case 
use_case / Control Data Quality 
Supp Spec / DCIS Supplementary Specification 
Supp Spec / eRA DCIS Bridge Data Mapping  
Justification: 
This is to clarify the existing requirements, and to re-baseline. 
 
Clarifications: 
[1]  External Organization bridge algorithm:  add external_org_wip_flag to the set of columns that 
are being copied from previous contract mods, when subsequent contract mods are bridged. 
[2]   Person information bridge algorithm:  prior to step 2 in the algorithm, clarify that if the 
contract mod is NULL or zero, that we should skip to step 10. 
[3]   Person information bridge algorithm:  step 5, clarify that last, first, middle names should be 
matched against the all-cap, no-punctuation forms of these names in the eRA database. 
[4]   Person information bridge algorithm:  step 6, removed confusing phrase. 
[5]   Task number bridge algorithm:  clarify that task number shall be NULL for base contract or 
mod. 
[6]   Mapping of fiscal year was not previously specified for the main table, appls_t.  Only for 
awd_fundings and appl_periods.  The mapping to appls_t has been clarified in the mapping 
spreadsheet. 
  



7. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis 160  David Turner  
Development 474  Peter Ly  
Integration Test 200  Eric Paquin  
Acceptance Test 200  John Monsma  
Operation 0  Amir Venegas  
Overall Impact Assessment 
The following artifacts have been checked back into PVCS.  The iteration 2 baseline label 
(BASELINE_DCIS_ITERATION_2) has been applied to the most recent version of each ... 
Folder:  ERA_IMPACII / dcis / docs /artifacts / 2.requirements / Supp Spec 
Files:     DCIS Supplementary Specification.doc 
             eRA DCIS Bridge Data Mapping.xls 
It has been estimated that the impact on development for these clarifications and changes is a 
maximum of 2 hours.  It is also estimated that the impact on testing is none. 

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
   
   
 
CQERA00021238  

1. Summary 
Task Id:  CQERA00021238  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  David Wright  
Date Submitted To CCB:  2004-10-20 00:00:00  
Request Description (Task Headline):  - Commons Maintenance Release 2.7.2  
Severity:    
System:  Commons  
SubSystem:  Commons  
Target Release:  Commons 2.7.2  
Target Release Date:  2004-12-30 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Dan Hall stated that this request is to baseline the Commons Maintenance Release 2.7.2. It will 
require under 200 hours of maintenance work. David Wright stated that he felt that some of the 
defects needed to be rectified more quickly than they would be if they were included in the next 
Commons Expansion task order. There is no current estimate on testing. 



2. Description and Justification 
Description: 
Commons Maintenance Release 2.7.2 Master Ticket.  Commons Requirements are in ClearCase 
with the Tag BASELINE_COMMON_2.7.2  
!!!!  This release should not be performed between the 10th through the 16th of the month 
because of changes to eSNAP validation rules !!!!!!!!! 
 Justification: 
Baseline Requirements for Release 2.7.2 of the Commons  

8. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
184 hours estimated for development  

4. Associated Defects  
Defect Id Defect Headline 
 CQERA00018370  Commons Delete Account is not removing the LDAP entry  
CQERA00019423  IAR - Incorrect sort of Subprojects  
 CQERA00019428  IAR - Order of Subproject critiques does not adhere to the Order of 
Review  
CQERA00019618  When you click on the eRA Password Policy under the Login & Loqout 

section in Help it takes you to the Changing your Password  
CQERA00019619  Budget Period Start  and End date should appear on grant detail page  
CQERA00019661  Create Account Create Affiliation redirects to an incorrect page  
CQERA00019759  Status - SRA Not Always Showing in Commons  
CQERA00021053  eSNAP Showing Subproject Records  
 CQERA00021128  eSNAP - Save on Upload Science Page goes back to Manage eSNAP  

5. Associated Sub Tasks 
Task Id Task Headline 
 CQERA00018284  Base System - Change Menu from "IAR" to "Internet Assisted Review"  
 CQERA00019198  IAR - Send Batch Emails to reviewers  
CQERA00019386  IAR - Discussants can't upload critiques in READ phase  
 CQERA00019387  IAR - Create Word Pre-SS files for Subprojects  
 CQERA00019412  IAR - Subproject Critiques need to be separated by header in Prelim SS  
 CQERA00020524  eSNAP - IRG and IACUC Assurances Not Validated in eSNAP allowing 
for blank submissions  
 CQERA00020931  IAR - Rename View Score Matrix to Preliminary Score Matrix  
 CQERA00021055  BASE - Allow Build Number to pulled from the Config Value  
 CQERA00021062  STATUS - No Cost Extension Must change algorithm add a day to work 
on the last day of the grant  
 CQERA00021267  eSNAP - Mods to eSNAP questions and change SSN to 4 digits.  Also 
increased eSNAP Text Boxes to be larger  

6. Associated Issues 
Issue Id Issue Headline 
  
 



CQERA00021460  

1. Summary 
Task Id:  CQERA00021460  
Task Order Id:  TBD  
Submitted to CCB by:  Dan Hall  
Date Submitted To CCB:  2004-10-19 00:00:00  
Request Description (Task Headline):  Data Quality - Create IPF in Production to support 

CGAP Validation of Releases  
Severity:    
System:  CGAP  
SubSystem:  CGAP  
Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Dan Hall stated that this task is to create a test Institutional Profile (IPF) to support CGAP 
production. David Wright stated that this request is approved, but that the title should be changed 
to a more generic one to reflect that this test IPF will be used not only by CGAP but other 
applications too. 
  

2. Description and Justification 
Description: 
We need to create an IPF in production, register it in Commons, and create an SO and PI 
account, along with other defaults to support the validation of CGAP releases.    
Justification: 
We need to create an IPF in production, register it in Commons, and create an SO and PI 
account, along with other defaults to support the validation of CGAP releases.  The name of the 
test institution will be CGAP GENERIC TEST ORG.  All CGAP submitted applications will be 
rejected or manual removed from IMPACII following any test submissions.  
This initiative is a Data Change which historically is not a CCB request.  However, we wanted to 
use the CCB to communicate and document this change to the project team.  

9. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
This will take effectively no time to implement.    

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  



6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021497  

1. Summary 
Task Id:  CQERA00021497  
Task Order Id:  TBD  
Submitted to CCB by:  Al D’Amico  
Date Submitted To CCB:  2004-10-20 00:00:00  
Request Description (Task Headline):  Baseline of eRA Component Model  
Severity:    
System:  Operational Environments  
SubSystem:  Core eRA Environment  
Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Al D’Amico stated that this request is to baseline the eRA Component Model, the new logical 
organization of all eRA software components. The model was presented at an Operations 
meeting and has been peer reviewed. 

2. Description and Justification 
Description: 
The Architecture group has produced the eRA Component Model which was peer reviewed and 
presented at the Operations Meeting.  This request is to approve and baseline this model as 
presented in the ClearCase document: 
/teams/architecture/tech arch/eRA Component Model.doc, version 6  
Justification: 
Defines new logical organization of all eRA software components  

10. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
The structure used by other tools (ClearQuest, ClearCase, ReqPro) and processes will be 
modified to align with this component organization.  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 



  

6. Associated Issues 
Issue Id Issue Headline 
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